Regulator of Social Housing Voluntary Undertaking Regulatory Notice - FRA Actions Update as 24th June 2024

Workstream		Blocks in FRA programme	Blocks with FRA completed in target time	Blocks with FRA outside target time	% of blocks with FRA in target time
FIRE SAFETY	High risk buildings	188	184	4	98%
	Non-high-risk buildings	3,113	3,081	32	99%
	Grand Total	3,301	3,265	36	99%

Comments: Position on FRAs updated 24th June 2024.

The appointed FRA consultant seeks to adhere to target times but there can be delays – e.g. due to resourcing or access issues (street properties / TRA halls where universal key yet to be fitted). All blocks have an FRA in the Council's currently approved format. The target time is set by the Council as follows: **Category One -** Purpose built blocks of flats over 10 stories in height, sheltered accommodation, hostels and/or where determined by the overall assessment of risk. Review/complete annually.

Category Two - Purpose built blocks (below 10 stories in height) and/or where determined by the overall assessment of risk. Review/complete every 2 years

Category Three - Street properties and/or where determined by the overall assessment of risk. Review/complete every 3 years

	No. of high-risk actions	No. of medium risk actions	
Overdue FRA remedial actions (<3 months)	0	488	78
Overdue FRA remedial actions (3-6 months)	0	458	74
Overdue FRA remedial actions (6-12 months)	0	848	369
4. Overdue FRA remedial actions (12 -24 months)	0	932	577
5. Overdue FRA remedial actions (24 months +)	0	1,949	1,281
Not overdue	0	666	889

Comments: Position on actions refreshed 24th June 2024. There are 1,555 actions within target and 7,054 outside of their target. All actions are assigned to a team or in a programme of work.